

CONTINGENCY USE AUTHORIZATION

PROJECT: Truman Waterfront Park Phase IA

CUA NO. 1

DATE: June 21, 2016

OWNER'S PROJECT NO: GR0703

TO CONTRACTOR: Charley Toppino & Sons, Inc.
P.O. Box 787
Key West, FL 33041

CONTRACT DATED: December 2, 2015

CONTRACT FOR: Truman Waterfront Park Phase IA
Notice to Proceed (NTP) 1 & 2

The Contingency Schedule of Values Item is amended as follows:

On behalf of the City, pay the Florida Keys Aqueduct Authority Service Fee of in the amount of \$77,230.86 to facilitate water supply permit processing. Permit and fee include restroom and NTP2 & NTP3 irrigation fees for 2" meters. Fee to be paid under NTP1/2 Schedule of Values Item #40, Contingency Allowance.

Reduce Schedule of Values Item #40, Contingency Allowance, by \$77,230.86. Item #40 is reduced to (\$433,399.07 (CO#1) - \$77,230.86) = \$356,168.21.

Total Contract Sum remains unchanged.

Contract Time remains unchanged.

PROJECT MANAGER:

Key West Engineering Services



BY: _____

DATE: 6/21/2016

CONTRACTOR:

Charley Toppino & Sons, Inc.

BY: _____

DATE: _____

OWNER:

City of Key West, City Manager

BY: _____

DATE: _____

Distribution: Project File Contractor B&A