A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING THE ATTACHED WORK CHANGE DIRECTIVE, ALLOWING A 90-DAY CONTRACT EXTENSION FOR PEDRO FALCON ELECTRICAL CONTRACTORS, INC. FOR ADMINISTRATION BUILDING ROOF REPAIR AT THE RICHARD A. HEYMAN ENVIRONMENTAL PROTECTION FACILITY, PROJECT NO. SE-140; AUTHORIZING THE CITY MANAGER TO EXECUTE NECESSARY DOCUMENTS BEHALF OF THE CITY OF KEY WEST; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution 15-312 the City Commission awarded the Bid of Pedro Falcon Electrical Contractors, Inc. in response to Invitation to Bid #05-018 for Roof Repair at the Richard A. Heyman Environmental Protection Facility; and

WHEREAS, City staff recommends approval of the attached Work Change Directive, including a contract extension of up to 90 days in order to complete work on the project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the attached Work Change Directive, authorizing a 90-day extension for Pedro Falcon Electrical Contractors, Inc. to complete work on the Administration Building Roof Repairs at the Richard A. Heyman Environmental Protection Facility (Project No. SE-1402) is hereby approved.

Section 2: That the City Manager is authorized to execute
necessary documents on behalf of the City of Key West.
Section 3: That this Resolution shall go into effect
immediately upon its passage and adoption and authentication by
the signature of the Presiding Officer and the Clerk of the
Commission. Passed and adopted by the City Commission at a
meeting held this day of, 2016.
Authenticated by the Presiding Officer and Clerk of the
Commission onday of, 2016.
Filed with the Clerk on, 2016.
Mayor Craig Cates  Commissioner Sam Kaufman  Commissioner Clayton Lopez  Commissioner Richard Payne  Commissioner Margaret Romero  Commissioner Billy Wardlow  Commissioner Jimmy Weekley
CRAIG CATES, MAYOR  ATTEST:  CHERYL SMITH, CITY CLERK