



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 2 FINAL
OWNER: City of Key West
PROJECT NAME: Caroline Street Improvements
PROJECT NO: CS1101
CONTRACTOR: Charley Toppino and Sons, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED: (USE ADDITIONAL PAGES IF REQUIRED).

- 1. Provide labor and equipment to dispose of unsuitable soils and petroleum soils, and to salvage road brick which exceeded Contract Allowance.**

CONTRACT AMOUNT		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT AMOUNT:	<u>\$2,747,296.00</u>	ORIGINAL DURATION:	<u>270</u> DAYS
PREVIOUS CHANGE ORDERS:	<u>\$243,700.00</u>	PREVIOUS CHANGES TO DURATION:	<u>30</u> DAYS
THIS CHANGE ORDER:	<u>\$56,311.94</u>	THIS CHANGE ORDER:	<u>0</u> DAYS
REVISED CONTRACT AMOUNT:	<u>\$3,047,307.94</u>	REVISED CONTRACT TIME:	<u>300</u> DAYS

THE CONTRACT COMPLETION DATE IS: July 6, 2016

City Manager

Contractor

City of Key West
P.O. Box 1409
Key West, FL. 33041

DATE: _____

DATE: _____