

CONTINGENCY USE AUTHORIZATION

PROJECT: Truman Waterfront Park Phase IA

CUA NO. 4

DATE: February 3, 2017

OWNER'S PROJECT NO: GR0703

TO CONTRACTOR: Charley Toppino & Sons, Inc.
P.O. Box 787

CONTRACT DATED: December 2, 2015

as follows:

Key West, FL 33041

CONTRACT FOR:

Truman Waterfront Park Phase IA
Notice to Proceed (NTP) 1 & 2

The Contingency Schedule of Values Item is amended

FCD15: Refer to attached Toppino Truman Waterfront Park Restroom Cost Estimate dated 1/31/2017.

Furnish and construct/install Interactive Water Feature Modular Restroom as required by Florida Department of Health in accordance with revised Truman Bathroom Pavilion drawings dated 1/19/2017. Contingency fund use required to cover additional restroom cost exceeding the \$250,000. allocation included in Toppino Base Bid.

Base Cost:	\$335,471.70
Permit Allowance:	\$ 3,000.00
Anchoring System Allowance:	<u>\$ 5,000.00</u>
Construction Total:	<u>\$343,471.70</u>

Minus Restroom Building Allowance:	<u>\$250,000.00</u>
------------------------------------	---------------------

Contingency Use Cost:	<u><u>\$ 93,471.70</u></u>
-----------------------	----------------------------

Net Total CUA No. 4: \$93,471.70

Contingency Allowance Item #40 Original Schedule of Value:	\$433,573.57
Previous CUAs (1, 2 & 32):	-\$177,938.24
Reduce Schedule of Value by: CUA 4 Cost:	-\$93,471.70

Item #40 Remaining Allowance: \$162,163.63

Total Contract Sum remains unchanged.

Contract Time remains unchanged.

Truman Waterfront Park Phase IA
Contingency Use Authorization #04
Page 2

PROJECT MANAGER:

Key West Engineering Services

CONTRACTOR:

Charley Toppino & Sons, Inc.

OWNER:

City of Key West, City Manager

BY:_____

BY:_____

BY:_____

DATE:_____

DATE:_____

DATE:_____

Distribution: Project File Contractor B&A