

UNFORESEEN CONDITIONS AUTHORIZATION

PROJECT: Truman Waterfront Park Phase IA

UCA NO. 6

DATE: November 2, 2017

OWNER'S PROJECT NO: GR0703

TO CONTRACTOR: Charley Toppino & Sons, Inc.
P.O. Box 787
Key West, FL 33041

CONTRACT DATED: December 2, 2015

CONTRACT FOR:
Truman Waterfront Park Phase IA
Notice to Proceed (NTP) 1, 2 & 3

The Unforeseen Conditions Schedule of Values Items are amended as follows:

Provide labor, materials and equipment to replace and cleanup landscaping (trees, shrubs, grass, groundcover) damaged or destroyed as a result of Hurricane Irma. Work was performed by Toppino subcontractor Ecoscapes consistent with Work Directive Change Proposal dated November 2, 2017. Add Cost \$70,774.00.

Total UCA No. 6: \$70,774.00

<i>Unforeseen Conditions Item #39 Original Schedule of Value:</i>	<i>\$554,680.33</i>
<i>UCA 1</i>	<i>\$-49,310.50</i>
<i>UCA 2</i>	<i>\$-39,476.25</i>
<i>UCA 3</i>	<i>\$-36,513.58</i>
<i>UCA 4</i>	<i>\$-45,490.05</i>
<i>UCA #5</i>	<i>\$-32,947.80</i>
<i>Reduce Item #30 by UCA #6:</i>	<u><i>\$-70,774.00</i></u>
<i>Item #39 Remaining Allowance:</i>	<i>\$280,168.15</i>

Note: Values corrected for previous transposition errors

Total Contract Sum remains unchanged. Contract Time remains unchanged.

Truman Waterfront Park Phase IA
Unforeseen Condition Authorization #06
Page 2

PROJECT MANAGER:

Key West Engineering Services

CONTRACTOR:

Charley Toppino & Sons, Inc.

OWNER:

City of Key West, City Manager

BY:_____

BY:_____

BY:_____

DATE:_____

DATE:_____

DATE:_____

Distribution: Project File Contractor B&A