

Place Based Recovery

Place Based Recovery is a partnership with the State of Florida to address complex community recovery issues by providing intense, on-site technical assistance to assess community needs and identify solutions and resources needed for recovery.

The Place Based Team will work with county staff to identify projects identified in existing plans that have the highest recovery and resiliency impact.

Teams will also work with counties to develop updated projects and recovery strategies if needed.

The team will support county staff to identify a critical path for project implementation.



Slide 1

OA1

O'Neil, Andrew, 11/27/2017

Benefits of Approach

- ⌚ Frontloads integration of environmental considerations by the community early in project formulation. This aids the community in a timely evaluation of impacts of proposed projects, producing more informed project applications.
- ⌚ Full integration of Mitigation and sustainability strategies into recovery.
- ⌚ Utilize value engineering and best practices as part of any A/E efforts, where feasible.
- ⌚ Facilitates collaboration among federal, state and community stakeholders.
- ⌚ Encourages practicable problem solving and does not dictate outcomes or alternatives.
- ⌚ Fosters a whole community approach to decision-making.
- ⌚ Flexible and adaptable to address diverse and competing community needs.



FEMA



US Army Corps
of Engineers



Time	Actions	Deliverables
0-4 Weeks	<p>State led Whiteboard Session, with Monroe County and the cities of Key West, Marathon, Layton, Islamorada and Key Colony Beach to determine expectations, identify deliverables, set develop strategic vision that includes:</p> <ul style="list-style-type: none"> • Resilience Issues/Concerns • Expected Outcomes • Barriers • Resourcing 	Project adjudication, Team work plan and schedule with milestones developed.
4-12 Weeks	<ul style="list-style-type: none"> • Individual project scoping that covers • Critical path identification • Partnership identification and leveraging of resources • Issues and barrier identification, • Capability assessment 	Initial individual project scoping completed and needs/gaps alternative solutions identified.
12-24 Weeks	<ul style="list-style-type: none"> • Resource needs identified • Updates to existing plans to include any newly identified actions and strategies • Partners identified and resources leveraged • Provision of technical assistance • Capacity concerns addressed • Implementation strategy • Transition plan developed 	Resource matrix developed by project, critical path leveraging all available resources identified, implementation strategy by project developed, and transition plan presented to each resourcing agency.



FEMA



**US Army Corps
of Engineers**



Place Based Recovery

Place Based Recovery Team

- State Division of Emergency Management/ Department of Economic Opportunity
- Federal Disaster Recovery Coordinator Representative
- Community Planning and Capacity Building Representatives
- Hazard Mitigation Representative
- Environmental and Historic Presentation/Unified Federal Review
- Public Assistance Liaison
- Sustainability Advisor
- Philanthropic Advisor
- Recovery Support Functions- Housing/Economic (others as needed)



FEMA



US Army Corps
of Engineers



Place Based Recovery



FEMA



US Army Corps
of Engineers

