

THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

EXECUTIVE SUMMARY

Date:

May 13, 2019

To:

Jim Scholl, City Manager

From:

Eric Augst, Special Projects Designer

Cc:

Greg Veliz, Assistant City Manager

Mark Finigan, Finance Director

Steve McAlearney, Engineering Director

Subject:

Executive Summary

Action Statement

Approve Resolution to ratify the Approved Change Order #2 in the amount of \$81,457.85 to place additional F Curb and widen the sidewalk at Nassau Lane to rectify drainage issues. Utility boxes and 4" concrete walks were added for ADA compliance. This also includes two ramps added by the City Engineer for ADA compliance.

Background

Charlie Toppino and Sons Inc. was issued Work Order # 18 to install sidewalks in the amount of \$390,696.19 under the 2017 Right-of-Way Improvement contract with the City (Resolution 17-106).

Financial Issues

SOUTHE SUMMA

The Work Order was funded from Account 102-4102-541-6300. (Project Number II41021802 established for improvements in the Right-of-Way).

Recommendation

Staff recommends approval of the resolution to ratify Change Order #2 in the amount of \$81,457.85.

Jim Scholl, City Manager

JK3-Call