



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 16-8928, **Version:** 2

Approving Change Order No. 4 in the amount of \$205,490.85 from Burke Construction Group, Inc. for construction of the New Key West City Hall at Glynn Archer construction project; Authorizing the use of project contingency funds; Extending the project substantial completion date by 90 days to May 16, 2016; Authorizing the City Manager to execute necessary documents.