



PEDRO FALCON CONTRACTORS, INC.

31160 Avenue C, Big Pine Key, FL 33043-4516
(305) 872-2200 - Fax (305) 872-2219
EC 13003416 / CGC 1507617
www.pedrofalcon.com

Request for Change Order

Date Submitted: 06/18/19

Project: Glynn Archer Gym

KW PO#: 087450

Change Order Request No: 13

Description: As requested by the City of Key West, we are providing a proposal to stucco the existing interior walls of the small exercise room, the main entry, the women's and men's bathrooms and the small terracotta section on the second floor that is showing.

Sub-Contractor's Work

| | |
|---|--------------------|
| Stucco Work (approximately 750 sft)..... | \$4,000.00 |
| Subtotal..... | \$ 4,000.00 |
| Overhead @ 10%..... | \$ 400.00 |
| Subtotal..... | \$ 4,400.00 |
| Profit @ 5%..... | \$ 220.00 |
| Subtotal..... | \$ 4,620.00 |
| Bond @ 1.5% | \$ 69.30 |
| TOTAL ADDITIONAL COST FOR THE ABOVE..... | \$ 4,689.30 |

Permit Fees and Design Drawings are Not Included in this proposal. If additional permit fees are required the Owner is to reimburse all permit fees.

Additional Time Requested for Change:

- **No time extension required if a Change Order is received no later than 28 June 2019.**

This proposal only encompasses the item(s) specifically outlined above and does not include any other items, whether stated or inferred, in any other documents. The terms set forth in this proposal shall have precedence over any other agreement and this proposal shall be included in any modification agreement.

Respectfully Submitted,

A handwritten signature in black ink, appearing to read 'C. Brisson', with a long horizontal flourish extending to the right.

Christian Brisson
Project Manager