



THE CITY OF KEY WEST  
 Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883


**CHANGE ORDER**


CHANGE ORDER NO. 01  
 CHANGE ORDER DESCRIPTION Railing redesign to enhance visual lines  
 PROJECT NAME: 10th Street Pocket Park  
 PROJECT CODE: IS72011701  
 CONTRACTOR NAME: Coral Construction Co.

**THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**  
 ( Detail provided on additional page(s). Yes  or No  )

CONTRACT VALUE		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT	\$ <u>186,000.00</u>	ORIGINAL CONTRACT	<u>150</u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u>0.00</u>	PREVIOUS CHANGE ORDERS	<u>0</u> DAYS
THIS CHANGE ORDER	\$ <u>12,150.00</u>	THIS CHANGE ORDER	<u>28</u> DAYS
REVISED CONTRACT VALUE	\$ <u>198,150.00</u>	REVISED CONTRACT TIME	<u>178</u> DAYS

REVISED CONTRACT COMPLETION DATE: 03/15/19

By: City of Key West  
  
 Authorized Signature  
Jim Scholl  
 Printed Name  
City Manager  
 Title  
08 FEB 2019  
 Date

By: Coral Construction Company  
 Contractor Name  
  
 Authorized Signature  
George Steinmetz  
 Printed Name  
VP  
 Title  
02/08/19  
 Date

*Key to the Caribbean – average yearly temperature 77 ° Fahrenheit.*