



General Contractor Change Order History

Tetra Tech Inc
759 N Federal Hwy #314
Stuart, FL 34994

Date	Project Name	Purchase Order	Original PO Value	Change Order Type	Amount	Detail
12/11/17	Pier Extension	P085785	\$53,118.00	Increase	2,600.00	Ferry Terminal
08/29/18	Inspection Services	P087445	\$113,207.00	Increase	19,278.00	Hurricane Irma Debris
04/21/20	Site Assessment	P091663	\$49,991.00	Increase	28,472.00	Additional Work-College Rd

Total Contracor Purchas Orders	33
Open	12
Closed	21

*This historical report reflects all chnage orders originated after October 1, 2016