



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 4
OWNER: City of Key West
PROJECT NAME: Simonton Street Improvements
PROJECT NO: II41021902
CONTRACTOR: Charley Toppino and Sons, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED: (USE ADDITIONAL PAGES IF REQUIRED).

1. Balance final quantities as shown on payment application #10

CONTRACT AMOUNT		CONTRACT TIME (WORKING DAYS)
ORIGINAL CONTRACT AMOUNT:	<u>\$1,435,129.25</u>	ORIGINAL DURATION: <u>120</u> DAYS
PREVIOUS CHANGE ORDERS:	<u>\$65,775.72</u>	PREVIOUS CHANGES TO DURATION: <u>25</u> DAYS
THIS CHANGE ORDER:	<u>\$109,687.88</u>	THIS CHANGE ORDER: <u>0</u> DAYS
REVISED CONTRACT AMOUNT:	<u>\$1,610,529.85</u>	REVISED CONTRACT TIME: <u>145</u> DAYS

THE CONTRACT COMPLETION DATE IS: December 15, 2020

City Manager

Contractor

City of Key West
1300 White Street
Key West, FL. 33040

DATE: _____

DATE: _____