

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR LANZO CONSTRUCTION, INC. FOR THE CONSTRUCTION OF THE PATRICIA/ASHBY STREET STORMWATER EMERGENCY OUTFALL PROJECT TO DECEMBER 7, 2012 ON A NO-COST BASIS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution 11-076, the City approved the PHASE II grant for construction funding of projects, including the construction of an emergency outfall system originating at the pump-assisted well located at the intersection of Patricia and Ashby Streets; and

WHEREAS, in Resolution #11-347, the City Commission awarded a contract to Lanzo Construction, Inc. for the Construction of the Patricia/Ashby Street Stormwater Emergency Outfall project; and

WHEREAS, conditions beyond the control of the contractor may delay completion of the project, and upon the contractor's request, City staff and the project engineering company, CH2M HILL, determined that it is in the best interests of the citizens of Key West to extend the contract completion date, on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Lanzo Construction, Inc. LLC for the Patricia/Ashby Street Stormwater Emergency Outfall Project, is hereby extended on a no-cost basis to amend the substantial completion date to November 7, 2012 and the final completion date to December 7, 2012. All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2012.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2012.

Filed with the Clerk _____, 2012.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK