

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING AN ADDITIONAL SIXTY (60) DAY CONTRACT TIME EXTENSION FOR DOUGLAS N. HIGGINS, INC., TO COMPLETE CONSTRUCTION OF THE GLYNN ARCHER/14th STREET SIDEWALK ENHANCEMENT PROJECT (PROJECT NO. EN-1004) AT NO ADDITIONAL COST; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 12-111, the City Commission approved a contract between the City and Douglas N. Higgins, Inc. for the Glynn Archer Sidewalk Enhancement Project No. EN-1004, and in Resolutions 12-220 and 13-040, additional time extensions were granted; and

WHEREAS, an additional time extension is necessary to accommodate work that was determined to be necessary during construction, and related delays;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That an additional sixty (60) day extension for Douglas N. Higgins, Inc. contract for Glynn Archer Drive Enhancement Project No. EN 1004 is hereby approved, to May 1, 2013, at no additional cost.

Section 2: That the City Manager is authorized to execute necessary documents related to the time extension, upon the advice and consent of the City Attorney.

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2013.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2013.

Filed with the Clerk _____, 2013.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK