

WORK CHANGE DIRECTIVE

No. One (1)

PROJECT: Wahoo & Kingfish Piers Electrical Upgrades #GB1303

DATE OF ISSUANCE: November 9, 2016

EFFECTIVE DATE: November 9, 2016

OWNER: City of Key West

OWNER's Contract No.: GB1303/ ITB #005-16

CONTRACTOR: Charlie Florida Keys Electric Inc.

ENGINEER:

You are directed to **proceed promptly with the following change(s)**:

Description: Provide deduct on labor, equipment & material to delete 150LF of conduit, conductors and excavation from project scope

Purpose of Work Change Directive: To provide a LUMP SUM - DEDUCT price

Attachments: Florida Keys Electric, Inc. deductive proposal dated August 18, 2016.

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining change in
Contract Price: **Lump Sum - Deduct**

Method of determining change in
Contract times: N/A

Contractor's Records: N/A

Delete 150lf material, labor & equipment (\$12,882.32)

Engineer's records: N/A

A deductive change order will be issued to PO #82050

Other: Raymond Vasquez

Estimated increase in Contract Times: **NONE**

Estimated increase in
Contract Price: **NONE (DEDUCT)**

AUTHORIZED BY:

Karen Olson
Deputy Director



Authorized Signature

EJCD-C No. 1910-8-F (1990 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.

Florida Keys
ELECTRIC INC.

**Subcontract Change Order
No. 002**

Project:	Florida Keys Electric, Inc.
Kingfish Pier	5730 2nd Avenue
Garrison Blight Marina	Key West, FL. 33040
Key West, Florida 33040	Office: 305-296-4028 Fax: 305-296-9283

August 18, 2016

To: Subcontractor/Vendor

Contract Date: N/A
Contract No.: N/A
Change Order No.: 002

Scope of Work: Labor, tools, equipment, and material to delete ~150 LF of conduit, conductors, and excavation from scope of work to accomodate placing new KES pad mounted transformer at headend of Kingfish Pier

The contract is hereby revised by the following items:


Material:							\$ (12,882.32)
Labor							\$ (12,882.32)


The original contract value was:	\$
The net change by previously authorized Change Orders is	\$
The Contract Value prior to this Subcontract Change Order was	\$
The Contract Value will be changed by this Subcontract Change Order in the amount of	\$ (12,882.32)
The new Contract Value including this Subcontract Change Order will be	\$
The Contract duration will be changed by	0 Days

Please sign and return all copies to our office within 7 days. After our signature, a copy will be returned to you.

City of Key West
Kingfisher Pier
1801 North Roosevelt Blvd
Key West, Florida

SUBCONTRACTOR/VENDOR
Florida Keys Electric, Inc.
5730 2nd Avenue
Key West, Florida 33040

Terrence Justice
Signature: 

By: Raymond Vazquez
Signature: 

Title: Project Engineer
Date: 11/10/2016

Title: President
Date: 11/11/16

