

WORK CHANGE DIRECTIVE  
No. Six (6)

PROJECT: Mole Pier Bulkhead 497 Repairs

DATE OF ISSUANCE: 13 August 2012

EFFECTIVE DATE: 13 August 2012

OWNER: City of Key West

OWNER's Project Number: EN

CONTRACTOR: N/A

ENGINEER: N/A

You are directed to **proceed promptly with the** following change(s):

Description: Revise method of removing sheet pile inner wall due to location of wall.

Purpose of Work Change Directive: Revised method required to penetrate inner wall due to distance from existing wall and type of wall, drill thru wall for anchor penetrations.

Attachments:

---

If a claim is **made that the above change(s) have affected** Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of **the** following methods of determining the effect of the change(s).

Method of determining change in  
Contract Price: Negotiated Change  
\$157,631.16.

Method of determining change in  
Contract times: N/A

Contractor's Records: N/A

Engineer's records: N/A


Other: N/A

Estimated increase in  
Contract Price: **Increase in contract price of**  
**\$157,631.16**

Estimated increase in Contract Times: **Pending**  
**- verbally asked for 2 weeks.**

AUTHORIZED BY:

Birchard Ohlinger  
City Engineer



Authorized Signature