Document G701

Change Order

PROJECT: (Name and Address)	CHANGE ORDER NUMBER: 006		OWNER	A
ITB #24-014 Spencer's Boatyard Seawall 701 Palm Ave. Key West, FL 33040	DATE: 6/24/2025		ARCHITECT	
	ARCHITECT'S PROJECT NO: IS19002301		CONTRACTOR	
TO CONTRACTOR: (Name and Address) LPS Contracting			FIELD	
P.O. Box 510802	CONTRACT DATE: 10/15/24		OTHER	
Key Colony Beach, FL 33051	CONTRACT FOR: Spencer's Boatyard Sea	wall		
The Contract is changed as follows: TCLP ICP Metals Testing: 3 tests Waste Management Haul off Cost: Labor & equipment cost for loadin Cost = \$39,811.06 Overhead = 15% = \$45,782.71	s = \$33,778.06			
The original Contract Sum	was	\$	\$1,986	5,444.00
The net change by previously authorized	Change Orders	\$	\$2	2,865.00
The Contract Sum	prior to this Change Order was	\$	\$1,989	,309.00
The Contract Sum	will be increased by this Change	Order in		
the amount of		\$	\$44	5,782.71
	including this Change Order will be	\$		5,091.71
The new Contract Sum		.	Ψ2,032	,,071.71
The Contract Time will be <u>increased</u> The date of Substantial Completion as of	by thirty-two (32) days the date of this Change Order therefore is Jul	y 15, 2025.		
been authorized by Construction Change in which case a Change Order is execute	ude changes in the Contract Sum, Contract To Directive until the cost and time have been a dot to supersede the Construction Change Directive CHITECT, CONTRACTOR AND OWNER.	agreed upon by bol	d Maximum Price whi th the Owner and Con	ch have iractor,
Highspans Engineering, Inc.	LPS Contracting	City of Key	West	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm		
2121 McGregor Boulevard Suite 200	P.O. Box 510802	P.O. Box 14		
Fort Myers, FL 33901	Key Colony Beach, FL 33051	Key West, F	L 33041	
ADDRESS	ADDRESS	ADDRESS	us)	
BY (Signature)	BY (Signature)	BY (Signature	7 00	
Tom Waits	Adam Giles	Eric Augst		
Typed name	Typed name	Typed name		
6/25/2025	6.24.25	_61	25/202	5
DATE	DATE	DATE		