

## WORK CHANGE DIRECTIVE

No. Eight(8)

PROJECT: Mole Pier Bulkhead 497 Repairs

DATE OF ISSUANCE: 07 December 2012

EFFECTIVE DATE: 07 December 2012

OWNER: City of Key West

OWNER's Project Number: EN

CONTRACTOR: N/A

ENGINEER: N/A

You are directed **to proceed promptly with the** following change(s):

Description:

Purpose of Work Change Directive: Adjust elevation of all affected structures (i.e. manholes, shade canopies) due to increased finished elevation of resurfaced asphalt roadway.

Attachments:

---

If a claim is **made that the above change(s) have affected** Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of **the** following methods of determining the effect of the change(s).

Method of determining change in  
Contract Price: Negotiated Change  
\$83,407.34.

Method of determining change in  
Contract times: N/A

Contractor's Records: N/A

Engineer's records: N/A

Other: N/A

Estimated increase in  
Contract Price: **Increase in contract price of**  
**\$83,407.74**

Estimated increase in Contract Times:  
From: **11 January, 2013**  
To: **1 February 2013.**

AUTHORIZED BY:

Bogdan Vitas  
City Manager

---

*Authorized Signature*