

CHARLEY TOPPINO & SONS, INC.

CHARLEY TOPPINO & SONS, INC.
P.O. BOX 787
KEY WEST, FL 33041

Phone: 305 296-5606
Fax: 305 296-5189

Change Order Request

Number: 1

PROJECT: PEARL STREET PAVING

DATE: 9/25/2023

TO: Eric Augst
City of Key West

PROJECT #: 2301-3

COST CODE: _____

DESCRIPTION OF CHANGE:

Additions/Deletions to multiple line items

ITEM	DESCRIPTION	Quantity	Unit Price	AMOUNT
1	Superpave Asphalt	23.3	\$ 450.00	\$10,485.00
2	Asphalt Milling	-1623	\$ 15.55	(\$25,237.65)
3	Trench Restoration	332	\$ 150.00	\$49,800.00
4	Utility Fixture, Adjust	-14	\$ 750.00	(\$10,500.00)
5	Drainage Structure - Connect To Existing	1	\$ 5,000.00	\$5,000.00
6	Striping Credit (unused quantity)	1	\$ (1,724.60)	(\$1,724.60)
7				
8				
TOTAL:				\$27,822.75

1. It is understood and agreed that the acceptance for this Change Order by this Subcontractor constitutes an accord and satisfaction with the terms of this Change Order.
2. The amount of the Change Order covers all direct and indirect costs.
3. It is further understood and agreed that all terms and conditions of said Contract, as it may therefore have been modified shall remain the same.
4. Acceptance of the Change Order acknowledges acceptance of all previous Change Order work by the Subcontractor and Contractor as well as any adjustments to the Subcontractor amount and modifications as reflected above.
5. This Change Order includes all items necessary for a complete installation including, but not necessarily limited to labor, supervision, materials, transportation, incidentals, taxes, and any other items necessary for a complete installation.

The Original Contract Sum was.....	\$ 247,707.30
Net Change by Previously Authorized Requests & Changes.....	\$ -
The Contract Sum Prior to This Change Order was.....	\$ 247,707.30
The Contract Sum Will be Increased / Decreased.....	\$ 27,822.75
The New Contract Sum Including This Change Order.....	\$ 275,530.05
The Contract Time Will / Will Not be Changed (Days).....	\$ -

ACCEPTED:

CHARLEY TOPPINO & SONS, INC.
By: Michael Labrada
Project Admin
Printed Name & Title

CITY OF KEY WEST
By: 
Eric Augst Senior Construction Manager
Printed Name & Title

Date: 9/27/2023

Date: 11/30/23