

SUPPLEMENTAL NO. 3 DUNS NO. 07-986-4898	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 250548-4 CONTRACT NO. ANT08
--	---	--

The City of Key West desires to supplement the original Agreement entered into and executed on December 12, 2004 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Reconstruction of SR A1A (South Roosevelt Boulevard) in the City of Key West Length 0.777 mile

Termini From Bertha Street to East End of Smathers Beach

Description of Work:

This project consists of the complete reconstruction of SR A1A (South Roosevelt Boulevard) from Bertha Street to the east end of Smathers Beach in the City of Key West. As part of this project, new drainage will be provided as well as signing and pavement markings.

Reason for Supplement and supporting engineering and/or cost analysis:

The Local Agency is requesting additional funding of \$60,288.00 for Phase 38 with Supplemental Agreement #3. This will increase funding from \$820,094.33 to \$880,382.33.

The additional \$60,288.00 is needed for the Right of Way control survey and Right of Way map. This amount was negotiated between FDOT and Metric Engineering, Inc.

ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

SUPPLEMENTAL NO. 3 DUNS NO. 07-986-4898	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 250548-4 CONTRACT NO. ANT08
--	---	--

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E) FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design FY: <u>2004-2005</u> \$500,000.00 FY: <u>2008-2009</u> \$96,940.33 FY: <u>2013-2014</u> \$223,154.00 FY: <u>2015-2016</u> \$60,288.00 FY: _____ FY: _____ Total Design Cost	\$820,094.33	\$60,288.00	\$880,382.33	\$0.00	\$880,382.33
Right-of-Way FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Construction Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction Engineering and Inspection (CEI) FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total CEI Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Total Construction & CEI Costs	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TOTAL COST OF THE PROJECT	\$820,094.33	\$60,288.00	\$880,382.33	\$0.00	\$880,382.33

SUPPLEMENTAL NO. 3 DUNS NO. 07-986-4898	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 250548-4 CONTRACT NO. ANT08
--	---	--

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY City of Key West

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

By: _____
Name: James K. Scholl
Title: City Manager

By: _____
Name:
Title:

Attest: _____
Name: Cheri Smith
Title: City Clerk

Attest: _____
Name:
Title:

Date: _____

Date: _____

Legal Review:

See attached Encumbrance Form for date of funding approval by Comptroller.