



10 October 2024

City of Key West
Utilities Department

Subject: Pump Station G Contract Extension

To Whom It May Concern,

I am writing to request a 243-day extension for Pump Station G due to delays caused by long-lead procurement items. Several critical materials and equipment required for the project have extended lead times, which has significantly impacted our ability to meet the current project schedule. Despite our efforts to expedite orders and explore alternative sourcing options, these delays are beyond our control. The requested extension will provide the necessary time to complete procurement and ensure successful project delivery. We appreciate your consideration and are happy to provide any additional details or documentation upon request.

Respectfully,

Charley Toppino & Sons, Inc.

Roman Orofino
General Manager
Charley Toppino & Sons, Inc.