



# PEDRO FALCON CONTRACTORS, INC.

31160 Avenue C, Big Pine Key, FL 33043-4516  
(305) 872-2200 - Fax (305) 872-2219  
EC 13003416 / CGC 1507617  
www.pedrofalcon.com

## Request for Change Order

---

Date Submitted: 06/04/19

**Project:** Glynn Archer Gym

**KW PO#:** 087450

**Change Order Request No: 12**

**Description:** We have submitted and furnished the exact type and brand of the light Fixture Type A Columbia LLHV4-35M-WST-EDU and type B LLHV4-35L-WST-EDU that is called for in the plans and specification for the open gym area. The light fixture number provided by the drawings does not include a lens for this light fixture. Therefore, listed below is the additional cost to provide a lens for 21 light fixtures.

**Lead time: 4 to 5 weeks**

### Contractor's Work

Materials.....	\$1,499.09
Labor .....	\$ 756.00
Others.....	\$ 450.00
<b>Subtotal.....</b>	<b>\$ 2,705.09</b>
<b>Overhead @ 10%.....</b>	<b>\$ 270.51</b>
<b>Subtotal.....</b>	<b>\$ 2,975.60</b>
<b>Profit @ 5%.....</b>	<b>\$ 148.78</b>
<b>Subtotal.....</b>	<b>\$ 3,124.38</b>

**Bond @ 1.5% .....\$ 46.87**  
**TOTAL ADDITIONAL COST FOR THE ABOVE.....\$ 3,171.24**

---

**Permit Fees and Design Drawings are Not Included in this proposal. If additional permit fees are required the Owner is to reimburse all permit fees.**

**Additional Time Requested for Change:**

- **No time extension required if a Change Order is received no later than 14 June 2019.**

**This proposal only encompasses the item(s) specifically outlined above and does not include any other items, whether stated or inferred, in any other documents. The terms set forth in this proposal shall have precedence over any other agreement and this proposal shall be included in any modification agreement.**

Respectfully Submitted,



Christian Brisson  
Project Manager