A RESOLUTION OF THE CITY COMMISSION OF THE KEY WEST, FLORIDA, AUTHORIZING **SUBGRANT** MODIFICATION NUMBER TWO TO THE AGREEMENT BETWEEN THE DIVISION OF EMERGENCY MANAGEMENT AND THE CITY OF KEY WEST, MODIFY CONTRACT NUMBER 13-HM-3B-11-54-02-136 IN ORDER TO REINSTATE AND EXTEND THE TERMS OF THE PHASE ΙI AGREEMENT FOR CONSTRUCTION OF THE GEORGE STEET STORMWATER PUMP ASSISTED OUTFALL PROJECT TO APRIL 22, 2014; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No 12-201, the City Commission entered into a subgrant agreement for Phase II of the stormwater pump station and outfall system for the George Street drainage area, and in Resolution No. 12-295, the City Commission amended the commencement date and terms of the agreement; and

WHEREAS, City staff recommends an extension of the Agreement to ensure completion of the administrative component of the project;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the attached Modification Number Two to Subgrant Agreement between the Division of Emergency Management and the City of Key West, to modify Contract Number 13-HM-11-54-02-136, in order to reinstate and extend the terms of the Phase II Agreement for the Construction of the George Street

hereby approved.
Section 2: That this Resolution shall go into effect
immediately upon its passage and adoption and authentication by
the signature of the presiding officer and the Clerk of the
Commission.
Passed and adopted by the City Commission at a meeting held
this, day of, 2013.
Authenticated by the Presiding Officer and Clerk of the
Commission onday of, 2013.
Filed with the Clerk on, 2013.
Mayor Craig Cates Vice Mayor Mark Rossi Commissioner Teri Johnston Commissioner Clayton Lopez Commissioner Billy Wardlow Commissioner Jimmy Weekley Commissioner Tony Yaniz
CRAIG CATES, MAYOR
CHERYL SMITH, CITY CLERK

Stormwater Pump Assisted Outfall Project to April 22, 2014, is