



# PEDRO FALCON CONTRACTORS, INC.

31160 Avenue C, Big Pine Key, FL 33043-4516  
(305) 872-2200 - Fax (305) 872-2219  
EC 13003416 / CGC 1507617  
www.pedrofalcon.com

## Request for Change Order

---

Date Submitted: 06/04/18

**Project:** Glynn Archer Gym  
**KW PO#:** 087450

### **Change Order Request No: Eleven**

During the final inspection of the exterior gear to get the power connected to the gym, the inspector requested that an accessible mean of disconnect be installed before the power can be energized. Therefore, listed below are three options on getting this accomplished.

#### **Option #1**

**1) Description:** ATS Modification: ASCO Power Services to provide and install a factory engineered kit to add Accessory 119BG (120 vac shunt trip, no 240V available) onto Catalog# J3NUSA3400CGXV, Serial# 1796099 RE, BOM# 1286963. PFEC to install lockable push button panel and pipe. Modify existing panel to interconnect these devices.

**Lead time 5 to 6 weeks.**

#### **Sub-Contractor's Work**

ASCO scope of work.....	\$3,001.40
PFEC Materials.....	\$1,021.25
PFEC Labor.....	\$ 756.00
<b>Subtotal.....</b>	<b>\$4,778.65</b>
<b>Overhead @ 10%.....</b>	<b>\$ 477.87</b>

Subtotal.....	\$ 5,256.52
Profit @ 5%.....	\$ 262.83
Subtotal.....	\$ 5,519.34
Bond @ 1.5% .....	\$ 82.79
<b>TOTAL ADDITIONAL COST FOR THE ABOVE.....</b>	<b>\$ 5,602.13</b>

---

**Permit Fees and Design Drawings are Not Included in this proposal. If additional permit fees are required the Owner is to reimburse all permit fees.**

**Additional Time Requested for Change:**

- No time extension required if a Change Order is received no later than 14 June 2019.

**This proposal only encompasses the item(s) specifically outlined above and does not include any other items, whether stated or inferred, in any other documents. The terms set forth in this proposal shall have precedence over any other agreement and this proposal shall be included in any modification agreement.**

**Option #2**

**2) Description:** Install gear and Main disconnect NEMA 3R including conduit and wire.

**Contractor's Work**

PFEC Materials.....	\$2,033.90
PFEC Labor.....	\$ 1,417.50
<b>Subtotal.....</b>	<b>\$3,451.40</b>
<b>Overhead @ 10%.....</b>	<b>\$ 345.14</b>
<b>Subtotal.....</b>	<b>\$ 3,796.54</b>
<b>Profit @ 5%.....</b>	<b>\$ 189.83</b>
<b>Subtotal.....</b>	<b>\$ 3,986.37</b>
<b>Bond @ 1.5% .....</b>	<b>\$ 59.80</b>

**TOTAL ADDITIONAL COST FOR THE ABOVE.....\$ 4,046.16**

---

**Permit Fees and Design Drawings are Not Included in this proposal. If additional permit fees are required the Owner is to reimburse all permit fees.**

**Additional Time Requested for Change:**

- **No time extension required if a Change Order is received no later than 14 June 2019.**

**This proposal only encompasses the item(s) specifically outlined above and does not include any other items, whether stated or inferred, in any other documents. The terms set forth in this proposal shall have precedence over any other agreement and this proposal shall be included in any modification agreement.**

**Option #3**

**3) Description:** Install gear and Main disconnect NEMA 4X (stainless steel like the rest of the equipment already installed) including conduit and wire.

**Contractor's Work**

PFEC Materials..... \$3,915.15

PFEC Labor..... \$ 1,417.50

**Subtotal.....\$5,332.65**

**Overhead @ 10%.....\$ 533.27**

**Subtotal.....\$ 5,865.92**

**Profit @ 5%.....\$ 293.30**

**Subtotal.....\$ 6,159.21**

**Bond @ 1.5% .....\$ 92.39**

**TOTAL ADDITIONAL COST FOR THE ABOVE.....\$ 6,251.60**

---

**Permit Fees and Design Drawings are Not Included in this proposal. If additional permit fees are required the Owner is to reimburse all permit fees.**

**Additional Time Requested for Change:**

- **No time extension required if a Change Order is received no later than 14 June 2019.**

**This proposal only encompasses the item(s) specifically outlined above and does not include any other items, whether stated or inferred, in any other documents. The terms set forth in this proposal shall have precedence over any other agreement and this proposal shall be included in any modification agreement.**

Respectfully Submitted,

A handwritten signature in black ink, appearing to read 'C. Brisson', with a long horizontal flourish extending to the right.

Christian Brisson  
Project Manager