

RECEIVED
SEP 17 2019
CITY MANAGER



THE CITY OF KEY WEST
Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883


CHANGE ORDER


CHANGE ORDER NO. 1
CHANGE ORDER DESCRIPTION Additional Curb Painting
PROJECT NAME: Pavement Markings, Striping, and Roadway Signage
PROJECT CODE: ii41021704
CONTRACTOR NAME: Charley Toppino and Sons, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes or No)

CONTRACT VALUE		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT	\$ <u>311,354.55</u>	ORIGINAL CONTRACT	<u>728</u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u>0.00</u>	PREVIOUS CHANGE ORDERS	<u>0</u> DAYS
THIS CHANGE ORDER	\$ <u>19,759.40</u>	THIS CHANGE ORDER	<u>0</u> DAYS
REVISED CONTRACT VALUE	\$ <u>331,113.95</u>	REVISED CONTRACT TIME	<u>728</u> DAYS

REVISED CONTRACT COMPLETION DATE: 7/11/2019

By: City of Key West

Authorized Signature
Greg Veriz
Printed Name
City Manager
Title
9/10/19
Date

By: Charley Toppino & Sons, Inc
Contractor Name

Authorized Signature
Daniel Toppino
Printed Name
Secretary
Title
9/18/19
Date