



THE CITY OF KEY WEST
 Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883


CHANGE ORDER

CHANGE ORDER NO. 1
 CHANGE ORDER DESCRIPTION Additional Abetment (200 LF mastic, plaster, soffit material)
 PROJECT NAME: Truman Waterfront Park Phase 1B
 PROJECT CODE: IS43031801
 CONTRACTOR NAME: Charley Toppino & Sons Inc


THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
 (Detail provided on additional page(s). Yes or No)

CONTRACT VALUE		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT	\$ <u>1,780,935.00</u>	ORIGINAL CONTRACT	<u>0</u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u>0.00</u>	PREVIOUS CHANGE ORDERS	<u>0</u> DAYS
THIS CHANGE ORDER	\$ <u>9,325.35</u>	THIS CHANGE ORDER	<u>0</u> DAYS
REVISED CONTRACT VALUE	\$ <u>1,790,260.35</u>	REVISED CONTRACT TIME	<u>0</u> DAYS

REVISED CONTRACT COMPLETION DATE: N/A

By: City of Key West

 Authorized Signature
Greg Veliz
 Printed Name
City Manager
 Title

 Date

By: Charley Toppino & Sons
 Contractor Name

 Authorized Signature
Richard Juffrin
 Printed Name
President
 Title

 Date 1/7/20

Key to the Caribbean - average yearly temperature 77 ° Fahrenheit.



Work Change Directive Proposal
Truman Waterfront Park Phase 1B
 ITB 19-026
 P.O. #

DATE: 12/5/19

Location: Truman Waterfront Park, Key West FL 33040
Scope: Additional Abatement (200 LF mastic, plaster, soffitt material)

ITEMIZED QUANTITIES
WCD 1

Item	Description	Quantity	Units	Cost per Unit	Line Item Cost	Notes
	Abatement (see subcontractor proposal)	1.0	LS	\$ 9,142.50	\$ 9,142.50	
Subtotal					\$ 9,142.50	
	Performance/Payment Bonds (\$20.00/Thousand)	1.0	LS	\$20.00/Thousand	\$ 182.85	
	Mobilization/Demobilization	1.0	LS	5% of Total	\$ -	
Total					\$ 9,325.35	
Notes:						
Prepared by:	<i>Andrew Toppino</i>					
	Estimator					
	Charley Toppino & Sons, Inc.					
						WCD 1
						Sheet 1 of 1
Date:	12/5/19					