



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO. 5
CHANGE ORDER DESCRIPTION Install Additional Manhole and Modify Baffle Box/ Move trees
PROJECT NAME: United Street Improvements
PROJECT CODE: 102410245416300/1141022302
CONTRACTOR NAME: Toppino & Sons Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes [] or No [])

Table with 2 columns: CONTRACT VALUE and CONTRACT TIME (CALENDAR DAYS). Rows include ORIGINAL CONTRACT, PREVIOUS CHANGE ORDERS, THIS CHANGE ORDER, and REVISED CONTRACT VALUE/TIME.

REVISED CONTRACT COMPLETION DATE: N/A

By: City of Key West

By: Charley Toppino & Sons, Inc

Contractor Name

Authorized Signature

Authorized Signature

Printed Name

RR

Printed Name

Title

Title

Date

Date

4/17/24