



THE CITY OF KEY WEST

CHANGE ORDER

CHANGE ORDER NO. 1

CHANGE ORDER DESCRIPTION: Installation of an odor control unit that the City purchased for Pump Station F and to repair the downflow, discharge manhole prior to bypass pumping operations during the grinder installation.

PROJECT NAME: Pump Station F Grinder Installation

PROJECT CODE: SE35032401

CONTRACTOR NAME: Charley Toppino & Sons Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

(Detail provided on additional page(s). Yes or No X)

<u>CONTRACT VALUE</u>		<u>CONTRACT TIME (CALENDAR DAYS)</u>	
ORIGINAL CONTRACT	\$ 916,500.00	ORIGINAL CONTRACT	365 DAYS
PREVIOUS CHANGE ORDERS	\$ <u> </u>	PREVIOUS CHANGE ORDERS	<u> </u> DAYS
THIS CHANGE ORDER	\$ 27,149.53	THIS CHANGE ORDER	0 DAYS
REVISED CONTRACT VALUE	\$ 943649.53	REVISED CONTRACT TIME	365 DAYS

REVISED CONTRACT COMPLETION DATE: N/A

By:
City of Key West

By:
Charley Toppino & Sons, Inc.
Contractor Name

Authorized Signature

Authorized Signature

Printed Name

Roman Orofino

Printed Name

General Manager

Title

Title

Date

09/19/25

Date