



EBSARY

Ebsary Foundation Company

Contract Change Order Proposal

foundation company

MARINE AND ENGINEERING CONSTRUCTION
2154 N.W. North River Drive, Miami, Florida 33125-2297
Ofc. (305) 325-0530 • CC# E-502 • Fax (305) 325-8684

Date: 8/10/2012

City of Key West Bulkhead 497 Repairs

PROJECT: Bulkhead 497 Repairs
LOCATION: Navy Mole Pier - City of Key West
CONTRACT NO: ITB 12-007
CHANGE ORDER NO: 12-007-001
CHANGE DETAIL: Grouted Anchor Conflict due the fact that the existing sheet pile wall is further away from the existing seawall than what is shown in the plans.

A	B	C	D
QUANTITY	UNIT	SCOPE OF WORK	TOTAL
REDUCTION IN CONTRACT WORK			
1	LS	EXCAVATION AND BACKFILL	\$ 27,357.83 \$ -
ADDITIONAL CONTRACT WORK			
1	LS	DRILL THROUGH EXISTING SHEET PILE TIEBACK WALL	\$ 169,464.10
1	LS	PULL WINDOWS ON EXISTING SHEET PILE TIE BACK WALL	\$ 15,524.89 \$ -
1	LS		Subtotal = \$ 157,631.16
1	LS		TOTAL= \$ 157,631.16

ADDITIONAL ITEMS (TBD)			
			\$ -

If you should have any questions please contact the undersigned at your convenience.

Very Truly Yours,
EBSARY FOUNDATION COMPANY

Matthew J. Shiring, P.E.
Vice President