



THE CITY OF KEY WEST

CHANGE ORDER

CHANGE ORDER NO. 1

CHANGE ORDER DESCRIPTION: Additional costs due to unforeseen conditions – Additional labor for demolition of existing cans and rehab of station to accept new cans. Addition of ANSI class ring flanges for outlet dismantling joint.

PROJECT NAME: White Street Stormwater Pump Station Pump Can Installation

PROJECT CODE: PO # 103286

CONTRACTOR NAME: Reynolds Construction of Florida, LLC.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

(Detail provided on additional page(s). Yes X or No)

CONTRACT VALUE

ORIGINAL CONTRACT \$ 135,800

PREVIOUS CHANGE ORDERS \$ 0.00

THIS CHANGE ORDER \$ 31,947.48

REVISED CONTRACT VALUE \$167,747.48 (23.5% Increase)

REVISED CONTRACT COMPLETION DATE: April 25, 2025 Estimated

By: Brian L. Barroso
City Manager / City of Key West

Brian L. Barroso
Authorized Signature

Brian L. Barroso
Printed Name

City Manager
Title

4/18/2025
Date

By:
Reynolds Construction of Florida, LLC.
Contractor Name

Josh Vondersaar
Authorized Signature

Josh Vondersaar
Printed Name

VP - Southeast Facilities
Title

21 April 2025
Date