

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR CONSTRUCTION OF HEADWORKS MODIFICATIONS AT THE RICHARD A. HEYMAN ENVIRONMENTAL PROTECTION FACILITY WITH ENCORE CONSTRUCTION COMPANY, LLC UNTIL JANUARY 27, 2012 FOR SUBSTANTIAL COMPLETION, AND TO FEBRUARY 27, 2012 FOR FINAL COMPLETION ON A NO-COST BASIS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #10-349, the City Commission awarded a contract to Encore Construction Company, LLC for the Construction of Headworks Modification Project at the Richard A. Heyman Environmental Protection Facility; and

WHEREAS, conditions beyond the control of the contractor have delayed completion of the project, and upon the contractor's request, City staff and the project engineering company, CH2M HILL, determined that it is in the best interests of the citizens of Key West to extend the contract completion dates by 30 days, on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Encore Construction Company, LLC for the Construction of Headworks Modifications at the Richard A. Heyman Environmental

Protection Facility, is hereby extended on a no-cost basis to amend the substantial completion date to January 27, 2012 and the final completion date to February 27, 2012. All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2011.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2011.

Filed with the Clerk _____, 2011.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK