



THE CITY OF KEY WEST

CHANGE ORDER

CHANGE ORDER NO. 2

CHANGE ORDER DESCRIPTION: Additional costs due to unforeseen conditions – new subcontractor quotes to remove excessive form work and debris, clean-up, and perform concrete and leak repair per plans completed by Perez Engineering, Inc.

PROJECT NAME: WWTP Contact Basin Leak Repairs

PROJECT CODE:

CONTRACTOR NAME: Charley Toppino & Sons, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes X or No)

<u>CONTRACT VALUE</u>		<u>CONTRACT TIME (CALENDAR DAYS)</u>	
ORIGINAL CONTRACT	\$ 104,664.67	ORIGINAL CONTRACT	DAYS
PREVIOUS CHANGE ORDERS	\$ <u>19,661.91</u>	PREVIOUS CHANGE ORDERS	<u> </u> DAYS
THIS CHANGE ORDER	\$ <u>137,624.39</u>	THIS CHANGE ORDER	DAYS
REVISED CONTRACT VALUE	\$261,950.97	REVISED CONTRACT TIME	DAYS

REVISED CONTRACT COMPLETION DATE: _____

By:
City of Key West

By:
Charley Toppino & Sons, Inc.
Contractor Name

Authorized Signature

Authorized Signature

Printed Name

RR

Printed Name

Title

Title

Date

Date