



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883


CHANGE ORDER NO. 2  
OWNER: City of Key West  
PROJECT NAME: Flagler Pedestrian Improvements  
PROJECT NO: TA49032101  
CONTRACTOR: Charley Toppino and Sons, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

1. Additional cost associated with city directed work to move pedestrian signal in front of One Call Construction at Flagler and 1<sup>st</sup>.
2. Add contract time in the amount of 68 days to account for delays from Bertha contractor.

CONTRACT AMOUNT	CONTRACT TIME (WORKING DAYS)
ORIGINAL CONTRACT AMOUNT: <u>\$527,490.68</u>	ORIGINAL DURATION: <u>180</u> DAYS
PREVIOUS CHANGE ORDERS: <u>\$ 3,511.41</u>	PREVIOUS CHANGES TO DURATION: <u>0</u> DAYS
THIS CHANGE ORDER: <u>\$ 17,242.74</u>	THIS CHANGE ORDER: <u>68</u> DAYS
REVISED CONTRACT AMOUNT: <u>\$548,244.83</u>	REVISED CONTRACT TIME: <u>248</u> DAYS

THE CONTRACT COMPLETION DATE IS: March 10, 2022

  
City Manager

  
Contractor

City of Key West  
1300 White Street  
Key West, FL. 33040

DATE: 3/9/23

DATE: 2/13/23

