



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 2  
OWNER: City of Key West  
PROJECT NAME: Whitehead/Front Street Improvements  
PROJECT NO: II41022001 | II41022002  
CONTRACTOR: Charley Toppino and Sons, Inc.

**THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**

- 1. Additional cost associated with unforeseen conditions during the water line installation and subsequent MOT costs (\$160,029.11).**
- 2. Add 42 days of contract time to account for delays associated with the additional water line work (22), suspension of work during the Christmas and New Year holiday (14) and weather (6).**

CONTRACT AMOUNT		CONTRACT TIME (WORKING DAYS)
ORIGINAL CONTRACT AMOUNT:	<u>\$2,107,476.50</u>	ORIGINAL DURATION: <u>200</u> DAYS
PREVIOUS CHANGE ORDERS: <u>\$0</u>		PREVIOUS CHANGES TO DURATION: <u>40</u> DAYS
THIS CHANGE ORDER: <u>\$ 160,029.11</u>		THIS CHANGE ORDER: <u>41</u> DAYS
REVISED CONTRACT AMOUNT:	<u>\$2,267,505.61</u>	REVISED CONTRACT TIME: <u>282</u> DAYS

THE CONTRACT COMPLETION DATE IS: April 26, 2022

\_\_\_\_\_  
City Manager

\_\_\_\_\_  
Contractor

City of Key West  
1300 White Street  
Key West, FL. 33040

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_