

# Transportation Report 4.2023

## Communication


- Mar Social Media Reach:  
**7.4k** (15.6k in Feb)
- Mar Duval Loop signage QR scans:  
**2.7k** (2.7k in Feb)
- Ebike Workshop 3/2 video:  
<https://youtu.be/znAyudFPcHc>
- Micromobility Devices Trifold:  
<https://cityofkeywest-fl.gov/DocumentCenter/View/8080>



## Safety & Vision Zero

- Free rechargeable lights are available to those in need and can be picked up from City Hall, the Police Station, and the Library. We are running low on headlights and bells but are expecting delivery shortly.
- Beginning the grant process for our City Wide Comprehensive Safety Action Plan. Once a contract is created, the plan is expected to take about one year to create.
- Crash data summarized below and available at <https://s4.geoplan.ufl.edu/> (see limitations)

## Transit



- “Key West Rides” On-Demand Transit (ODT): soft launch since Nov 30. Hard launch date to be determined (once we discontinue the North and South Line service). Currently we are providing both services.
  - Average 112 riders a day
  - **4,018** App Installs
  - **22,542** received ride proposals; **13,490** Completed Rides

## Bike Parking

Public map / request more: <http://bit.ly/kwracks>

- Post-and-hitch bollard-style bicycle rack order has been received and is being installed by Community Services.
- Recent installs along Simonton St, Southard St, and Fleming St.

## Wayfinding

- Working with Community Services to install bicycle route wayfinding phase I

## Infrastructure Type Project Updates


Updates for state projects found here: <https://www.fdotmiamidade.com/current-projects/monroe-county.html>

Updates for city projects can be found on City website GIS map <http://bit.ly/kwstreets>

- **1st Street and Bertha St** - Expected completion ~~March~~ May 2023
- **Southard St** construction completed, Status of bicycle facility in flux pending amendment to parking contract with Monroe County
- **Flagler Pedestrian Upgrades** awaiting part order - expecting completion after First & Bertha project
- **Whitehead St** target completion: Summer 2023
- **S Roosevelt Blvd** target completion date Spring 2025
- **Keys COAST** CV project - target completion Summer 2023, configuration to state intersection traffic controllers being installed
- **Staples Ave Pedestrian Bridge** is finishing the design stage
  - Updates online: <http://bit.ly/staplesbridge>
  - FDOT to install and maintain non-motorized counter at replacement bridge
- **Caroline St** bicycle infrastructure finalizing design and expected in-house routing
- **United St** pre-construction meeting 3/22, construction time 180 days, expected completion Nov 2023
- **South St** bicycle infrastructure is in vendor design, preliminary plans were expected March 2023
- **Wickers** is in design: additional design services approved 3/07
- **North Roosevelt Blvd at Palm Ave (434684-4-52-01)** is expected to begin construction phase in 2023
- **North Roosevelt Blvd (FM# 446011-1)**: Finishing scoping phase, Safety audit was to be presented in March
- **Salt Ponds Trails** Related ILA with Monroe County passed March 2023 (T.6.#11868)

# Collision Data Presented by Signal Four Analytics

s4.geoplan.ufl.edu



This dashboard and analytics system receives data from Florida's statutory custodian of records, the Florida Department of Highway Safety and Motor Vehicles (FLHSMV). Every effort is made to ensure that all data, information, and results posted on this website are accurate and complete. However, all data is considered preliminary until the year is reconciled and closed out by the FLHSMV, and thus certain adjustments may be made to verify the data where clerical errors are noted. For further inquiries on Florida traffic crash and citation reports along with additional statistics please visit: <https://www.flhsmv.gov/resources/crash-citation-reports/>