



# THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

## CHANGE ORDER

CHANGE ORDER NO. 03

CHANGE ORDER DESCRIPTION Relocate Outer Mole Security Office

PROJECT NAME: Truman Waterfront Amphitheater

PROJECT CODE: TR1502

CONTRACTOR NAME: DL Porter Constructors

**THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**  
( Detail provided on additional page(s). Yes ☒ or No ☐ )

### CONTRACT VALUE

### CONTRACT TIME (CALENDAR DAYS)

ORIGINAL CONTRACT	\$ <u>3,664,721.00</u>	ORIGINAL CONTRACT	<u>194</u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u>-46,923.90</u>	PREVIOUS CHANGE ORDERS	<u>0</u> DAYS
THIS CHANGE ORDER	\$ <u>33,649.83</u>	THIS CHANGE ORDER	<u>0</u> DAYS
REVISED CONTRACT VALUE	\$ <u>3,651,446.93</u>	REVISED CONTRACT TIME	<u>194</u> DAYS

REVISED CONTRACT COMPLETION DATE: 30 September 2017

By:  
City of Key West

\_\_\_\_\_  
Authorized Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

By:  
D.L. Porter Constructors, Inc.  
Contractor Name

\_\_\_\_\_  
Authorized Signature

Gary A Loer  
Printed Name

President  
Title

3-29-17  
Date

*Key to the Caribbean – average yearly temperature 77 ° Fahrenheit.*