



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

EXECUTIVE SUMMARY

Date: June 29, 2018

To: Jim Scholl, City Manager

From: Eric Augst, Special Projects Designer

Cc: Greg Veliz, Assistant City Manager
Mark Finigan, Finance Director
Jim Bouquet, Engineering Director

Subject: Work Order #21 Resurfacing 11th Street
Work Order #22 Resurfacing 8th Street

Action Statement

Authorize City Manager approval of two Work Orders to Charley Toppino and Sons, Inc. totaling \$201,570.97 for resurfacing 8th Street and 11th Street.

Background

To improve roadway surface condition Engineering Services is recommending resurfacing (mill and pave) of 11th Street between Flagler Street and Staples Street and 8th Street between Flagler Street and Patterson Street. Work will include trench restoration as needed. Engineering Services requested Work Order proposals from Charley Toppino and Sons, Inc. (CTS) under their current Right-of-Way Improvement contract with the City (Resolution 17-106). Proposed CTS Work Orders # 21, 11th Street Mill and Pave and #22, 8th Street Mill & Pave, are attached.

MEMORANDUM

Key to the Caribbean – Average yearly temperature 77° F.

Financial Issues

Project funding is from Account 102-4102-541-6300. Upon approval, two purchase orders will be issued to CTS for Work Order #21 in the amount of \$24,706.08 (Project Number II41021802) and \$176,864.89 for Work Order #22 (Project Number II41021802), for a total award of \$201,570.97.

Recommendation

Staff recommends authorizing City Manager approval of two Work Orders to Charley Toppino and Sons totaling \$201,570.97 for resurfacing 11th Street between Flagler and Staples Streets, and 8th Street between Flagler and Patterson Streets.