



General Contractor Change Order History
Douglas N Higgins Inc
3390 Travis Pointe Rd Suite A
Ann Arbor, MI 48108

Date	Project Name	Purchase Order	Original PO Value	Change Order Type	Amount	Detail
11/15/18	ADA Sidewalks	P088273	\$74,140.68	Increase	24,379.25	Whitehead St
11/15/18	Mill & Pave	P088321	\$166,622.40	Increase	50,548.01	Whitehead St

Total Contractor Purchas Orders	27
Open	1
Closed	26

*This historical report reflects all change orders originated after October 1, 2016