



## General Contractor Change Order History

Ebsary Foundation Co  
2154 NW North River Drive  
Miami, FL 33125

Date	Project Name	Purchase Order	Original PO Value	Change Order Type	Amount	Detail
05/22/19	KWBFT Pier Extension	P086590	\$1,126,400.00	Increase	8,800.00	Installation of New Fuel Line
02/01/19	KWBFT Pier Extension	P086590	\$1,126,400.00	Increase	16,200.00	Upgrade of Fuel Farm
07/05/18	NOAA Seawall	P084111	\$1,163,575.00	Decrease	-26,429.00	Deductivé C/O

Total Contractor Purchas Orders	10
Open	2
Closed	8

\*This historical report reflects all change orders originated after October 1, 2016