



Legislation Details (With Text)

**File #:** 13-3899      **Version:** 1      **Name:** Authorize a thirty (30) day extension to the contract with D.N. Higgins, Inc. for the Glynn Archer Drive Sidewalk Enhancement Project No. EN-1004. The original contract time was 150 days with a 90 day extension for a contract completion date of February

**Type:** Resolution      **Status:** Passed

**File created:** 1/28/2013      **In control:** City Commission

**On agenda:** 2/5/2013      **Final action:** 2/5/2013

**Title:** \*Authorizing an additional thirty (30) day contract time extension for Douglas N. Higgins, Inc., to complete construction of the Glynn Archer/14th Street Roadway Reconstruction (Project No. EN-1004) at no additional cost.

**Sponsors:** Bob Vitas

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Executive Summary, 3. Extension Request

Date	Ver.	Action By	Action	Result
2/5/2013	1	City Commission	Passed	Pass

\*Authorizing an additional thirty (30) day contract time extension for Douglas N. Higgins, Inc., to complete construction of the Glynn Archer/14<sup>th</sup> Street Roadway Reconstruction (Project No. EN-1004) at no additional cost.