



## Legislation Details (With Text)

**File #:** 16-8928      **Version:** 2      **Name:** New City Hall Unforeseen Conditions  
**Type:** Resolution      **Status:** Passed  
**File created:** 1/27/2016      **In control:** City Commission  
**On agenda:** 3/1/2016      **Final action:** 3/1/2016  
**Title:** Approving Change Order No. 4 in the amount of \$205,490.85 from Burke Construction Group, Inc. for construction of the New Key West City Hall at Glynn Archer construction project; Authorizing the use of project contingency funds; Extending the project substantial completion date by 90 days to May 16, 2016; Authorizing the City Manager to execute necessary documents.  
**Sponsors:** Jim Scholl

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Executive Summary, 3. Change Order #4, 4. Change Order #4 Documentation, 5. Resolution 14-348, 6. Resolution 15-369, 7. Resolution 15-169, 8. Bender Recommendation

Date	Ver.	Action By	Action	Result
3/1/2016	2	City Commission	Passed	Pass

Approving Change Order No. 4 in the amount of \$205,490.85 from Burke Construction Group, Inc. for construction of the New Key West City Hall at Glynn Archer construction project; Authorizing the use of project contingency funds; Extending the project substantial completion date by 90 days to May 16, 2016; Authorizing the City Manager to execute necessary documents.