



Legislation Details

File #: 16-8928 **Version:** 2 **Name:** New City Hall Unforeseen Conditions
Type: Resolution **Status:** Passed
File created: 1/27/2016 **In control:** City Commission
On agenda: 3/1/2016 **Final action:** 3/1/2016
Title: Approving Change Order No. 4 in the amount of \$205,490.85 from Burke Construction Group, Inc. for construction of the New Key West City Hall at Glynn Archer construction project; Authorizing the use of project contingency funds; Extending the project substantial completion date by 90 days to May 16, 2016; Authorizing the City Manager to execute necessary documents.
Sponsors: Jim Scholl
Indexes:
Code sections:
Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order #4, 4. Change Order #4 Documentation, 5. Resolution 14-348, 6. Resolution 15-369, 7. Resolution 15-169, 8. Bender Recommendation

Date	Ver.	Action By	Action	Result
3/1/2016	2	City Commission	Passed	Pass