Truman Waterfront Park Project Schedule	2014												2015							
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
PREPARED 1-29-2014, Bermello Ajamil																				
Contract Award (February, 2014)																				
TASK 1																				
Kick Off Meeting																				
Task 2																				
Design Development																				
Task 3																				
50 % Construction Drawings																				
Task 4																				
90 % Construction Drawings																				
(Includes Site Permitting)																				
Task 5																				
100 % Construction Drawings																				
Task 6																				
Bidding and Contractor Selection																				
			Bermello Team Task					**City Review and Commnets**												

S	O	N	D