10/3/2011


Truman Waterfront
Master Planning Schedule
Sep 2011
Oct 2011
Nov 2011
Dec 2011
Jan 2012
Feb 2012
Mar 2012
Apr 2012
May 2012
Jun 2012
Jul 2012
Master Planning Contract Negotiation - BA & City of Key West
Public Hearing - TWAB
Master Planning Contract Negotiation Update
Public Input
17
Public Hearing - LRA
Master Planning Contract Approval
Public Input
1
Draft Plan Creation - BA
Public Hearing - TWAB
Draft Plan Update & Public Input
21
Public Hearing - TWAB
Draft Plan Update & Public Input
19
Public Hearing - TWAB
Draft Plan Review & Public Input
16
Draft Plan Revisions - BA
Phasing & Financing Plan - BA & Port Ops
Public Hearing - TWAB
Draft Plan Review & Recommendation
Phasing & Financing Plan Review & Recc.
Public Input
20
Planning Department & DRC Review
Navy Review
Public Hearing - Planning Board
Comprehensive Plan Consistency
Public input
15
Public Hearing - TWAB
Plan Adoption Recommendation & Public Input
19
Prepare TDC Grant Application - Port Operations
Public Hearing - City Commission
Comprehensive Plan Consistency
Public Input
17
Public Hearing - LRA
Plan Adoption, TDC Grant Application
Approval & Public Input
17
Date TBA
TDC Grant Application Submission - Port Ops
Construction Phase 1
Draft Plan Coordination:
TDC
BVRAC (TIF)
Art in Public Places Board
…
Plan Presentation:
TDC
BVRAC (TIF)
Art in Public Places Board
…
Legend
Time Periods
Hard Dates