STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 8/4/2026

TO: City of Key West - Department of Transportation

FROM: Erin Schepers, Grant Programs Administrator

SUBJECT: Time Extension

CONTRACT NUMBER: G2X82

AMENDMENT NUMBER: 3

FINANCIAL MANAGEMENT NUMBER: 439255-6-94-22

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Key West - Department of Transportation ("Agency"), dated 6/12/2024, is scheduled to expire on the 01 day of October, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 01 day of June, 2027, for additional time to complete the Project for the following reasons: Additional time is required for vehicle delivery. The original purchase order was delayed due to initial concerns regarding Buy America requirements, which postponed the placement of the order.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

AGENCY City of Key West - Department of Transportation	STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
By: _____	By: _____
Name: Brian L. Barroso	Name: Dan FitzPatrick
Title: City Manager	Title: Chief Strategy Officer

Reviewed for Legal Sufficiency

Signature

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

_____

1