Legislation Details (With Text)

File #:	12-2895	**Version:**	1	**Name:**	FDEP Modification #3 for e. Fron St Flood Mitigation Drainage area
Type:	Resolution			**Status:**	Passed
File created:	6/21/2012			**In control:**	City Commission
On agenda:	7/17/2012			**Final action:**	7/17/2012
Title:	*Authorizing the execution of the attached Modification Number Three to "Federally Funded Subgrant Agreement" Contract Number 11HM-2V-11-54-02-004 (State FEMA Project No: HMGP 1539-47-R; State Project No: 1539-116) with the State of Florida Division of Emergency Management (FDEM) to reinstate and extend the period of performance to January 15, 2013 for the East Front Street Flood Mitigation Project.				
Sponsors:	Jim Scholl				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. FEMA Grant Modification # 3, 4. Resolution 11-123, 5. Resolution 11-228, 6. Resolution 12-079, 7. Stormwater Master Plan Addendum # 1 - East Front St.				

Date	Ver.	Action By	Action	Result
7/17/2012	1	City Commission	Passed	Pass

*Authorizing the execution of the attached Modification Number Three to "Federally Funded Subgrant Agreement" Contract Number 11HM-2V-11-54-02-004 (State FEMA Project No: HMGP 1539-47-R; State Project No: 1539-116) with the State of Florida Division of Emergency Management (FDEM) to reinstate and extend the period of performance to January 15, 2013 for the East Front Street Flood Mitigation Project.

powered by Legistar™