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THE CITY OF KEY WEST 
Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700 

 

               Key to the Caribbean – Average yearly temperature 77° F.  

 

 

 

EXECUTIVE SUMMARY  
 
TO: 
 

James K. Scholl, City Manager 
 

CC: 
 

Greg Veliz, Assistant City Manager 
Mark Finigan, Finance Director 
 

FROM: Carolyn Sheldon, Senior Grants Administrator 
 

DATE: January 17, 2017 
 

RE: Approving the attached 2nd Amendment to Agreement ID 
#1212 to extend the termination date to March 31, 2018.   

 
ACTION STATEMENT:  
This resolution will approve the attached 2nd Amendment to Agreement ID #1212 
between the Tourist Development Council (TDC) and the City of Key West for the 
Truman Waterfront Park Amphitheater and Public Parking Project to extend the 
termination date to March 31, 2018. 
 
BACKGROUND:  
Grant funding in the amount of up to $2,000,000.00 to help fund the design and 
construction of the Truman Waterfront Park Amphitheater and Public Parking Project 
is available through an agreement with the TDC.  The current termination date of the 
agreement is September 30, 2017 (1st Amendment approved with Resolution 16-121 
on April 5, 2016).  This project was bid on November 6, 2016 and bids were opened 
on December 14, 2016.  The terms of the contract to be awarded stipulates the 
project construction duration shall not exceed 220 calendar days with all work 
complete and final invoice submitted to the City no later than September 8, 2017. 
 
PURPOSE AND JUSTIFICATION: 
At the recommendation of Tourist Development Council staff, the City requested a 6-
month extension to March 31, 2018 so that TDC funding already in place would be 
available should completion of the project go beyond the current expiration date of 
the grant agreement. 
 
FINANCIAL IMPACT:  
This is a no-cost time extension. 
 
RECOMMENDATION: 
Staff recommends the City Commission approve the attached 2nd Amendment to 
Agreement ID #1212 between the Tourist Development Council (TDC) and the City 
of Key West for the Truman Waterfront Park Amphitheater and Public Parking 
Project to extend the agreement termination date to March 31, 2018. 


