THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO.

The project scope changed the design team will be designing utilities lines for the site and a

CHANGE ORDER DESCRIPTON concrete building. The envir. biologist will be applying for a site plan approval from the state.
KOTS

PROJECT NAME:

PROJECT CODE: 1519002101

CONTRACTOR NAME: William P. Horn Architect P.A.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
( Detail provided on additional page(s). Yes@ or No|:| )

CONTRACT VALUE CONTRACT TIME (CALENDAR DAYYS)
ORIGINAL CONTRACT $ 298,900.00 ORIGINAL CONTRACT ______0DAYS
PREVIOUS CHANGE ORDERS $ 4,440.00 PREVIOUS CHANGE ORDERS 0 DAYS
THIS CHANGE ORDER $ 94,260.00 THIS CHANGE ORDER 0 DAYS
REVISED CONTRACT VALUE $  397,600.00 REVISED CONTRACTTIME 0 DAYS

REVISED CONTRACT COMPLETION DATE: N/A
By: By:

City of Key West
Contractor Name

Authorized Signature Authorized Signature

Patti McLauchlin

Printed Name Printed Name
City Manager
Title Title

Date Date

Key to the Caribbean — average yearly temperature 77 ° Fahrenheit.
Rvsn 160309
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