
Project Budget 
  



BISHOP KEE STATUE BUDGET 

 

FOUNDRY:  American Bronze Factory 

 

 Model Enlargement               12,000.00 

 Mold       6,000.00 

 Casting                13,000.00 

 Freight & Installation     3,000.00 

 Foundry Total Costs        34,000.00 

 

SCULPTOR COSTS (Tom Joris)    8,000.00 

SCULPTOR TRAVEL COSTS & PER DIEM   2,000.00 

ENGINEERING PLAN      1,000.00 

CITY of KEY WEST RIGHT OF WAY PERMIT         70.00 

AUGER AND FOUNDATION     4,500.00 

RECOGNITION BRICKS     1,420.00 

BRICK INSTALLATION          200.00 

SUB TOTAL          17,190.00 

CONTINGENCE COSTS (6.5%)     3,270.00    3,270.00 

TOTAL PROJECT COSTS        54,460.00 



Private Donations 
as of 10/20/2014 

  





Model Structure Plan 
  





Foundation Plans 
  





Project Flyer and Photos 
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