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THE CITY OF KEY WEST 
Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700 

 

               Key to the Caribbean – Average yearly temperature 77° F.  

 

 

 

EXECUTIVE SUMMARY  
 
 
TO: 
 
 
CC: 
 

Jim Scholl, City Manager 
Greg Veliz, Assistant City Manager 
 
James Bouquet, Director of Engineering 
 

FROM: Carolyn Sheldon, Senior Grants Administrator 
 

DATE: October 25, 2016 
 

RE: Approval and authorization to execute the attached 
Amendment #1 to the Florida Defense Support Task Force 
Agreement # DTF 15-11 between Enterprise Florida, Inc. 
and City of Key West to extend the term of the agreement 
for grant funding to March 31, 2018.   

 
ACTION STATEMENT:  
This resolution will approve and authorize the execution of the attached 
Amendment #1 to the Florida Defense Support Task Force (FDSTF) Agreement 
# DTF 15-11 between Enterprise Florida, Inc. (EFI) and City of Key West to 
extend the term of the agreement for grant funding to March 31, 2018.   
 
BACKGROUND:  
Grant Agreement #DTF 15-11 for $100,000.00 in funding was approved by the 
City Commission on February 18, 2015 (Resolution 15-059) with a term ending 
March 15, 2017.  The proposed project, NASKW Enhanced Road Access via 
Truman Waterfront Park, addresses U.S. Navy requests associated with 
redevelopment of former Truman Naval Base.  Current target use of grant funds 
will support construction of a new joint use security Entry Control Point (ECP) for 
the Navy Outer Mole Pier.  The new ECP will enhance ingress/egress for cruise 
ship passenger disembarking at the Outer Mole Pier.  
 
City Staff requested a one-year time extension to March 15, 2018 due to delays in 
Navy procurement of the Entry Control Point parcel.  The grantor approved the 
request and provided Amendment #1 with a new end date of March 31, 2018. 
 
PURPOSE AND JUSTIFICATION: 
Additional time to complete the project scope is needed.  The process of 
transferring the ECP parcel from the Florida Department of Environmental 
Protection (FDEP) to the Navy have resulted in project delays.     



FINANCIAL IMPACT:  
Amendment #1 extends the grant end date at no cost to the City. 
 
RECOMMENDATION: 
Staff recommends that the City Commission approve and authorize the execution of the attached 
Amendment #1 to Florida Defense Support Task Force Agreement # DTF 15-11 with Enterprise 
Florida, Inc. to extend the grant term to March 31, 2018. 
 


